Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:38PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 179 Const Calendar Day 118 Date: 04-Jan-2010 Monday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 05-Jan-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
Met with Sherif to discuss utilities cinflict at the Dumbarton Br and the OTD1 projects. =
MCM removing EB false work in span 17. They inadvertently dropped some of the falsework material into
the bay. | spoke with Greg Allen and he immediately took action by providing another boat to pick up all
lumber out of the Bay.
MCM also have two more crews on the bike path. One forming the rest of the bike beams, and the other
stripping the ones they poured on 12/21/2009.
MCM also fitting the brackets aroung the pipe beam.
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